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Agenda Item Number

Meeting Type: Regqular Meeting Date: 3/22/2012
Action Requested By: Agenda Item Type
Engineering Resolution

Subject Matter:

Modification No. 5 to Agreement with Johnson & Associates Consulting Engineers, L.L.C.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with Johnson & Associates Consuiting
Engineers, L.L.C. for Church Street and Pratt Avenue Widening and Realignment, Project Nos. 65-
01-RD0O5 & STPHV-4500(200), as adopted by Resolution No. 02-462 of June 13, 2002, and amended
by Resolution No. 05-060 of January 27, 2005, and amended by Resolution No. 08-34 of January 10,
2008, and amended by Resolution No. 10-269 of April 8, 2010, and amended by Resolution No. 10-
697 of September 9, 2010, by Modification No. 5

Note: If amendment, please state title and number of the original
02-462, 05-060, 08-34, 10-269 & 10-697

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what Council action will
provide, allow

and accomplish and; any other information that might be helpful.

This modification is for the supplemental fee to update survey monuments and additional design
for road and drainage changes to the original scope of the project for a total modification
amount of $28,325.00. Account No. 23-6500-0813-8178.

Associated Cost:| | Budgeted Item:Select...

MAYOR RECOMMENDS OR CONCURS: Select...
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XOUTING SLIP
CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 3/22/2012
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification #5

Document Name: J&A ChurCh St 65‘05'RD13 & STPHV"4500(200)

City Obligation Amount: $28,325.00
Total Project Budget: $995,427.84

Uncommitted Account Balance: 0
Account Number: 23-6500-0813-8178

Procurement Agreements

Not Applicable Not Applicable

Grant-Funded Agreements

Other Grant Name:
80%/20% Federal/Local Funding

Department

1) Originating

2) Legal

3) Finance

4) Originating

5) Copy Distribution

a. Mayor's office
(2 copies)

b. Clerk-Treasurer
(Original & 2 copies)

c. Legal
(1 copy)




RESOLUTION NO. 12-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to enter into
Modification No. 5 to the Agreement with Johnson & Associates
Consulting Engineers, L.L.C., adopted and approved on the 13th
day of June, 2002, by the City Council of the City of Huntsville,
Alabama by Resolution No. 02-462, and amended on the 27th day of
January, 2005, by Resolution No. 05-060, and amended on the 10th
day of January, 2008, by Resolution No. 08-34, and amended on the
8th day of April, 2010, by Resolution No. 10-269, and amended on
the 9th day of September, 2009, by Resolution No. 10-697, as
attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from NINE HUNDRED SIXTY-SEVEN THOUSAND ONE
HUNDRED TWO AND .84/100 DOLLARS ($967,102.84) to NINE HUNDRED
NINETY-FIVE THOUSAND FOUR HUNDRED TWENTY-SEVEN AND .84/100
DOLLARS ($995,427.84), including this Modification No. 5, an
increase of TWENTY-EIGHT THOUSAND THREE HUNDRED TWENTY-FIVE AND
NO/100 DOLLARS ($28,325.00). Agreement is substantially in words
and figures similar to that document attached hereto and
identified as "Modification No. 5 to Agreement between City of
Huntsville and Johnson & Associates Consulting Engineers, L.L.C.
for Church Street & Pratt Avenue Widening & Realignment, Project
Nos. 65-01-RD0O5 & STPHV-4500(200), as adopted by Resolution No.
02-462 of June 13, 2002, and amended by Resolution No. 05-060 of
January 27, 2005, and amended by Resolution No. 08-34 of January
10, 2008, and amended by Resolution No. 10-269 of April 8, 2010,
and amended by Resolution No. 10-697 of September 9, 2010”
consisting of a total of four (4) pages plus twenty-seven (27)
additional pages consisting of Attachment “A”, “E-Verify Clause”
and “Contractor’s Affidavit and MOU” and the date of March 22,
2012 appearing on the margin of the first page, together with the
signature of the President or President Pro Tem of the City
Council, and an executed copy of said document being permanently
kept on file in the Office of the City Clerk of the City of
Huntsville, Alabama.

ADOPTED this the 22nd day of March , 2012.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 22nd day of March , 2012.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. S _to Agreement between

the City of Huntsville and Johnson &

COUNTY OF MADISON ) Associates Consulting Engineers, L.L.C. for
Church Street & Pratt Avenue Realignment,

Project Nos. 65-01-RD05 & STPHV-

4500(200), as adopted by Resolution No.
02-462 of June 13, 2002, and amended by
Resolution No. 05-060 of January 27, 2005,
and amended by Resolution No. 08-34 of

January 10, 2008, and amended by
Resolution No. 10-269 of April 8, 2010, and
amended by Resolution No. 10-697 of

September 9, 2010

THIS MODIFICATION TO AN AGREEMENT entered in on the 13th day of
June, 2002, and amended by Modification No. 1 on the 27th day of January, 2005, and
amended by Modification No. 2 on the 10th day of January, 2008, and amended by
Modification No. 3 on the 8th day of April, 2010, and amended by Modification No. 4 on
the 9th day of September, 2010, is hereby amended by Modification No. 5 dated March
22, 2012, by and between the CITY OF HUNTSVILLE, ALABAMA, a municipal
corporation in the State of Alabama (OWNER) and JOHNSON & ASSOCIATES
CONSULTING ENGINEERS, L.L.C., (ENGINEER).

WITNESSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated June
13, 2002, and amended by Modification No. 1 on January 27, 2005, and amended by
Modification No. 2 on January 10, 2008, and amended by Modification No. 3 on April 8,
2010, and amended by Modification No. 4 on September 9, 2010, has proposed a change,
identified as Attachment "A" to the Original Agreement. This modification delineates a
change for the supplemental fee to update survey monuments and additional design for
road and drainage changes to the original scope of the project.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Johnson & Associates Consulting Engineers, L.L.C. will provide for
updating survey monuments and additional design for road and drainage
changes to the original scope of the project at a lump sum total price of
TWENTY-EIGHT THOUSAND THREE HUNDRED TWENTY-FIVE
AND NO/100 DOLLARS ($28,325.00).

President of the City Council of the City of
Huntsville, AL
Date: March 22, 2012




Item #1 shall be performed in accordance with the original agreement
dated June 13, 2002, and approved by the City Council by Resolution No.
02-462, and Modification No. 1 dated January 27, 2005, and approved by
the City Council by Resolution No. 05-060, and Modification No. 2 dated
January 10, 2008, and approved by the City Council by Resolution No.
08-34, and Modification No. 3 dated April 8, 2010, and approved by the
City Council by Resolution No. 10-269, and Modification No. 4 dated
September 9, 2010, and approved by the City Council by Resolution No.
10-697, and as described in the letter from Wade Shadden to Shane Davis,
dated November 18, 2011, shown as Attachment “A”.

The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract as modified previously.

All other terms and conditions remain unchanged.



IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:

Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2012.

Notary Public
My Commission Expires:



ENGINEER: JOHNSON & ASSOCIATES
CONSULTING ENGINEERS, L.L.C..
By:_ 7 A A~

ATT

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Nathan Johnson, as President, is signed to the foregoing instrument, and who
is known to me, acknowledged before me on this day that, being informed of the contents
of the instrument, he, in his capacity as such officer, executed the same with full authority
for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the >*" dayof __ .o,y 2012

g A el
Notary Public - hy‘l Lknlk

My Commission Expires: ﬁt A5 Z 2015
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ATTACHMENT “A”

ENGINEERING\/S URVEYING

O/ November 18, 2011
Cate

\
Mr. Shane Davis, P.E '2«\’}
City Engineer, City of Huntsville
320 Fountgi

Huntsyitfe, AL 35801

RE: Request for Supplemental Agreement No. 5 to ALDOT Project No.
STPHV-4500(200)
Church Street Improvements From Monroe Street To Oakwood Avenue
City of Huntsville
Madison County

Mr. Davis:

Enclosed you will find a supplemental request for the extra services associated with plans revisions to
include a traffic signal layout for the Church Street and Cleveland Avenue intersection, addition of
phased erosion control plans, and to establish control point monumentation using the GTAC Cors
Station datum. The original survey was performed in 2001 using City of Huntsville GPS Control
Monuments. There is a 0.6 feet offset between the two monuments.

The tasks associated with this request include preparing a traffic signal layout sheet to add conduit for a
future signal to be installed by the City of Huntsville. The typical section for the Cleveland Avenue
approaches will be modified to 30 feet wide with curb and gutter and extend for a minimum of 50 feet
then transition to match existing pavement width. Cleveland Avenue cross sections will be added to the
plans for the proposed work. A drainage analysis will be required for the revised typical section.
Proposed drainage structures and drainage cross sections will be added to the plans as necessary.
Additional topographical survey along Cleveland Avenue is required for the expanded project limits and
to reflect recent developments in the vicinity. Plans will be updated to show three phases of erosion
control. Five sheets will be revised and ten sheets will be added to meet ADEM and ALDOT

requirements.

Attached is a detailed summary outline of the additional services required by the increased scope of
work. In addition, we have attached the ALDOT spreadsheet breakdowns for each task. The total request
for extra services is $28,325.00 for Supplemental Agreement No. 5.

1218 Church Street * Huntsville, Alabama 35801
{256) 533-7331 * Fax (256) 533-7332
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Please review these items at your convenience. If you are in agreement please forward to ALDOT First
Division for their use, review and further handling. We will be ready to begin work following ALDOT’s
review and approval of the estimated man-days to perform this work and a written notice to proceed
from the City. If you have any questions or comments, please feel free to contact me.

Sincerely,
Johnson & Associates

e Oel2a 445ﬂkiazkiv*\

Wade Shadden, PE
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11/21/2011 Alabama Department of Transportation 11:18 AM

|

Project No. STPHV-4500(200)
County Madison
Description Church Street Improvements from Monroe St to Pratt Ave
Scope of Work Grade, Drain, Base & Pave

Project Length 0.59 Miles
Consultant Johnson & Assoclates, Inc.
GRAND TOTAL OF FEE PROPOSAL
Corridor Study (All enviro. & geotech. studles provided by City)-NIC $0
Fleld Surveys (Limited Topo Survey) $9,753
Preliminary Roadway Plans - Not in Contract $0
Preliminary Bridge Plans - Not in Contract $0
Right-of-Way Map, Tract Sketches and Deeds $0
Roadway Plans $18,572
Bridge Plans - Not in Contract $0
GRAND TOTAL FEE $28,325

Combined overhead rate (%) >>>>>>>>>>>>>>>

188.75
Facilities Capital Cost of Money (if used) >>>>>>

LABOR RATES

Classification Dally Rate

Project Manager $457.76
[Engineer $316.00
Environmental $450.00]
[Engineering Technician/CADD $261.00
Environmental Technician $206.40
Clerical $123.84
PLS $457.76
Survey Crew $450.00

**Certification of Out-of-Pocket Expenses:
If Out-of-Pocket Expenses are included in this proposal, we hereby certify that these costs are not
included in the Combined Overhead Rate and are typically invoiced to all clients as a direct job cost.

& /1~ 21-1]
/ Signed / Date
Pl ot

Position/Title

Form Revised 10-25-07
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11/21/2011 Alabama Department of Transportation 11:18 AM
Project No. STPHV-4500(200)
County Madison
Description Church Street improvements from Monroe St to Pratt Ave
Scope of Work Grade, Drain, Base & Pave
Project Length 0.59 Miles
Consuitant Johnson & Associates, Inc. _ ]
| . Fee Proposal (Field Survey) ||
PERSONNEL COST
Man-days x Daily Rate
Project Manager (10% of PLS) 0.10]$ 457.76 | $ 45.78
PLS 1.00| $§ 45776 | $ 457.76
Survey Crew (see man-day sheet) 3.00]$ 450.00! % 1,350.00
Engineering Technician/CADD 400/ $ 261.00|$% 1,044.00
Clerical 1.00]$ 123843 123.84
Total Direct Labor $ 3,021.38
Combined Overhead (%) | 188.75] $ 5,702.85
Out-of-Pocket Expenses** $ 74.50
Sub-Total | $ 8,798.73
Operating Margin (10%) $ 879.87
Sub-Total | $ 9,678.60
SUB-CONSULTANTS (attach man-day & fee FROM each sub-consuitant; show total fee for each here)
$ -
$ -
$ -
Subconsultant Administration Expense (5%) $ -
Sub-Total | $ 9,678.60
Facilities Capital Cost of Money (% of Direct Labor) | 2.46] E3 74.33
TOTAL FEE| $ 9,752.93

Form Revised 10-25-07
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11/21/2011 Alabama Department of Transportation 11:18 AM
[ Project No. STPHV-4500(200)
County Madison
Description Church Street Improvements from Monroe St to Pratt Ave
Scope of Work Grade, Drain, Base & Pave
Project Length 0.59 Miles
Consultant Johnson & Associates, Inc. ~
ut-o -pocket Xpenses e urveyb -
TRAVEL COST
Mileage Cost Trips Miles/Trip $/Mlle Total
Survey Crew Trips to the Field 0 8 $0.500] $ -
Surveyor and Technician Trips to Verify Data 0 8 $0.500} $ -
0 0 $0.500] $ -
0 0 $0.500] $ -
Total Mileage Cost $ -
Subsistence Cost Days # People $/Day Total
Travel allowance (6 hour trips) 0 0 $11.25] $ -
Travel allowance (12 hour trips - meal provided by others) 0 0 $20.00| $ -
Travel allowance (12 hour trips) 0 0 $30.00} $ -
Travel allowance (overnight)*** 0 0 $75.00| $ 2
0 0 $ S
Total Subsistence Cost | $ -
Total Travel Cost $ -
PRINTING / REPRODUCTION COST _
Type of printing/reproduction # of Sets | Sheets/Set | Total Sheets| Cost/Sheet Total
Utility Map 0 0 0 $ 15001($% -
Base Map 1 2 2 $ 15.001($ 30.00
ROW Map 0 0 0 $ 15001($ -
Field Books 2 15 30 $ 065 % 19.50
0 0 0 $ - $ .
0 0 0 $ - $ -
Total Printing/Reproduction Cost $ 49.50
[Communication Cost (telephons, fax, etc.) Total
|
[Postage Cost (overnight, stamps, etc.) Total
LS -
Other (provide description on next line) Total
field supplies ] 25.00
| Total Out-of-pocket Expenses $ 74.50 |

Comments:

***You must have ALDOT approval for ANY overnight trips of less than 100 miles.

Form Revised 12-14-05



Att A - Pg 8 of 12 - 03/22/12

11/21/2011 Alabama Department of Transportation 11:19 AM
——
Project Number STPHV-4500(200)
County Madison
Description Church Street Improvements from Monroe St to Pratt Ave
Scope of work Grade, Drain, Base & Pave
Length 0.59 miles
Consultant Johnson & Associates, Inc. "
NO OF ESTIMATED MAN-DAYS
ROADWAY P LANS SHEETS ENGINEER TECHNICIAN
SHEET TITLE SHEET | TOTAL | SHEET | TOTAL
TITLE SHEET 0.00 0.00 0.00 0.00 0.00
INDEX SHEET 1.00 0.20 0.20 0.25 0.25
PROJECT NOTE SHEET 0.00 0.00 0.00 0.00 0.00
PLANS LEGEND 0.00 0.00 0.00 0.00 0.00
TYPICAL SECTIONS
Main Roadway 0.00 0.00 0.00| 0.00 0.00
Project Details 0.00 0.00 0.00 0.00 0.00
Cross Roads 1.00 0.25 0.25 0.50 0.50
Detour & Misc. 0.00 0.00 0.00 0.00 0.00
Ramps (NIC) 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
SUMMARY SHEET
Main Summary | 1.00| 0.25] 0.25} 0.25| 0.25
ISUMMARY BOX SHEETS
Roadway Pipe 1.00 0.20 0.20 0.20 0.20
Culvert Extension, New Culvert (NIC) 0.00 0.00 0.00 0.00 0.00
Bridge Culvert Extension, New Bridge Culvert ( 0.00 0.00 0.00 0.00 0.00
Guardrail 0.00 0.00 0.00 0.00 0.00
Slope Paving (Under Bridges) (NIC) 0.00 0.00 0.00 0.00 0.00
Side Drain Pipe 0.00 0.00 0.00 0.00 0.00
Signing 0.00 0.00 0.00 0.00 0.00
Base & Pavement 1.00 0.20 0.20 0.20 0.20
Bridge 0.00 0.00 0.00 0.00 0.00
Striping & Pavement Markings 1.00 0.20 0.20 0.20 0.20
Curb & Gutter 1.00 0.20 0.20 0.20 0.20
Bridge End Slabs 0.00 0.00 0.00 0.00 0.00
Roadway Lighting (NIC) 0.00 0.00 0.00 0.00 0.00
Sidewalk 0.00 0.00 0.00 0.00 0.00
Slope Paving (Ditches) (NIC) 0.00 0.00 0.00 0.00 0.00
Ditch Summary 0.00 0.00 0.00 0.00 0.00
Concrete Safety Barrier 0.00 0.00 0.00 0.00 0.00
Retaining Wall 0.00 0.00 0.00 0.00 0.00
Misc. Boxes 0.00 0.00 0.00 0.00 0.00
Erosion Control 1.00 0.25 0.25 0.50 0.50
0.00 0.00 0.00 0.00 0.00

1 Form Revised 08-15-06
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11/21/2011 Alabama Department of Transportation 11:19 AM
NO OF ESTIMATED MAN-DAYS
ROADWAY PLANS SHEETS ENGINEER TECHNICIAN
SHEET TITLE SHEET | TOTAL | SHEET | TOTAL
PLAN & PROFILE
Main Roadway 0.00 0.00 0.00 0.00 0.00
Crossroads 1.00 0.50 0.50 0.50 0.50
Detours 0.00 0.00 0.00 0.00 0.00
Retaining Walls 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
PAVING LAYOUT
Main Roadway (includes striping) _ 1.00 0.25 0.25 0.50 0.50
Crossroads 1.00 0.25 0.25 0.50 0.50
Intersections 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
INTERCHANGES
Geometrics (NIC) 0.00 0.00 0.00 0.00 0.00
Ramps Profiles (NIC) 0.00 0.00 0.00 0.00 0.00
Site Grading (NIC) 0.00 0.00 0.00 0.00 0.00
Cross Sections (NIC) 0.00 0.00 0.00 0.00 0.00
Signing (NIC) 0.00 0.00 0.00 0.00 0.00
[ 0.00 0.00 0.00 0.00 0.00
TRAFFIC CONTROL
Sequence of Construction 0.00 0.00 0.00 0.00 0.00
Summary & notes 0.00 0.00 0.00 0.00 0.00
Typical Section Sketches 0.00 0.00 0.00 0.00 0.00
Signing Layout 0.00 0.00 0.00 0.00 0.00
Special Drawings 0.00 0.00 0.00 0.00 0.00
' 0.00 0.00 0.00 0.00 0.00
SIGNING
Slgn Layout 1.00 0.25 0.25 0.50 0.50
Sign X-Section (NIC) 0.00 0.00 0.00 0.00 0.00
Sign Panel Details 0.00 0.00 0.00 0.00 0.00
Soils Data Sheets (NIC) 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
SIGNALIZATION
Signal Layout (Church St/Cleveland Ave Int) 1.00 0.25 0.25 0.50 0.50
Traftic Analysis (NIC) 0.00 0.00 0.00 0.00 0.00
Traffic Counts (1 per site) (NIC) 0.00 0.00 0.00 0.00 0.00
Signal Warrant Analysis (1 per site) (NIC) 0.00 0.00 0.00 0.00 0.00
Soils Data Sheets (NIC) 0.00 0.00 0.00 0.00 0.00
Special Details 0.00 0.00 0.00 0.00 0.00
_ 0.00 0.00 0.00 0.00 0.00
UTILITY SHEETS
Utility Locations 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
DRAINAGE SECTIONS
Pipe & Culvert X-Sect. 1.00 0.25 0.25 0.50 0.50
Hydraulic Data Sheet 1.00 0.25 0.25 0.50 0.50
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

2 Form Revised 08-15-06
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Plan-in-Hand Inspection
PS&E Inspection

Cost Estimates
Deslign Hearing (NIC)

SUB-TOTAL
10% Supervision

ADEM/NPDES Stormwater Permit & CBMPPE =

TOTALS

11/21/2011 Alabama Department of Transportation 11:19 AM
o~ NO OF ESTIMATED MAN-DAYS
ROADWAY P LANS SHEETS ENGINEER TECHNICIAN
SHEET TITLE SHEET | TOTAL | SHEET | TOTAL

SOIL SHEETS

Soil Boring Logs (To Be Provided By Geotechn 0.00 0.00 0.00 0.00 0.00

Soil Profile (To Be Provided By Geotechnical Ei 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

LIGHTING

Plan Layout (NIC) 0.00 0.00 0.00 0.00 0.00

Special Details (NIC) 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

EROSION CONTROL

Erosion Control Plan | 15.00| 0.10] 1.50] 0.30] 4.50

ROADWAY CROSS SECTIONS

Main Roadway 0.00 0.00 0.00 0.00 0.00

Crossroads 2.00 0.10 0.20 0.20 0.40

Earthwork Summary 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

REVIEW COMMENTS

30% Review

3 Form Revised 08-15-06
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11/21/2011 Alabama Department of Transportation 11:19 AM
Project No. STPHV-4500(200) 1
County Madison |

Description Church Street Improvements from Monroe St to Pratt Ave ||
Scope of Work Grade, Drain, Base & Pave ||
Project Length 0.59 Miles

Consultant Johnson & Associates, Inc.

Fee Proposal (Roadway Plans

PERSONNEL COST

Man-days x Daily Rate

Project Manager (10% of Eng.) 062]$ 457761 $ 283.81
 Engineer 620]$ 316.00]$ 1,959.20
|Engineering Technician/CADD 11.95)$ 261.00[$ 3,118.95
Clerical 3001 123848 371.52
Total Direct Labor $ 5,733.48

Combined Overhead (%) | 188.75] $ 10,821.94
Qut-of-Pocket Expenses** [] 200.00
Sub-Total | $ 16,755.42

Operating Margin (10%) $ 1,675.54
Sub-Total $ 18,430.96

SUB-CONSULTANTS (attach man-day & fee FROM each sub-consultant; show total fee for each here)

$ .

$ n

Subconsultant Administration Expense (5%) $ -
Sub-Total $ 18,430.96
Facilities Capital Cost of Money (% of Direct Labor) | 2.46] K3 141.04
TOTAL FEE | § 18,572.00

**See Grand Total Fee sheet

Form Revised 10-25-07
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11/21/2011 Alabama Department of Transportation 11119 AM

Project No. STPHV-4500(200)
County Madison
Description Church Street Improvements from Monroe St to Pratt Ave

Scope of Work Grade, Drain, Base & Pave

Project Length 0.59 Miles

Consultant Johnson & Associates, Inc.
ut-o <et Expenses (Roas lans)

TRAVEL COST _ _
Mileage Cost Trips Miles/Trip $Mile Total
Visits to the Site to Verify Design Info. 0 0 $0.500| $ -
Design Hearing & Various Meetings with City & ALDOT 0 0 $0.500] § -
0 0 $0.500] $ -
0 0 $0.500] $ -
Total Mileage Cost $ .
Subsistence Cost Days # People $/Day Total
Travel allowance (6 hour trips) 0 0 $11.25] $ -
Travel allowance (12 hour trips - meal provided by others) 0 0 $20.00] $ -
Travel allowance (12 hour trips) 0 0 $30.00] $ -
Travel allowance (overnight)*** 0 0 $75.00| $ -
$ -
Total Subsistence Cost | $ -
Total Travel Cost $ -
PRINTING / REPRODUCTION COST _
Type of printing/reproduction # of Sets| Sheets/Set | Total Sheets| Cost/Sheet Total
Design Hearing Materials 0 0 0 $ 25.00($% 5
Preliminary Meeting Materials 0 0 0 $ 1.001 % -
30% Review Submiittal 0 0 0 $ 1.00] $ -
Plan-in-Hand Submittal 0 0 0 $ 1.00] § -
PS&E Review 3 25 75 $ 1.001 8 75.00
Final Set of Deliverables-Mylars 1 25 25 $ 50018 125.00
Total Printing/Reproduction Cost $ 200.00
|Communication Cost (telephone, fax, etc.) Total
IE -
{Postage Cost (overnight, stamps, etc.) Total
LS -
Other (provide description on next line) Total
[ $ -

| Total Out-of-pocket Expenses $ 200.00 |

Comments:

***You must have ALDOT approval for ANY overnight trips of less than 100 miles.

Form Revised 12-14-05
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Contractor’s E-Verify Clause and Affidavit

Effective January 1, 2012, this notice shall be included in all contracts awarded for labor,
supplies, or services for the City of Huntsville, Alabama.

E-VERIFY - NOTICE

The Beason-Hammon Alabama Taxpayer and Citizen Protection Act, Act No. 2011-535, Code
of Alabama (1975) § 31-13-1 through 31-13-30” (also known as and hereinafter referred to
as “ the Alabama Immigration Act”) is applicable to contracts with the City of Huntsville. As
a condition for the award of a contract and as a term and condition of the contract with the
City of Huntsville, in accordance with § 31-13-9 (a) of the Alabama Immigration Act, any
business entity or employer that employs one or more employees shall not knowingly
employ, hire for employment, or continue to employ an unauthorized alien and shall attest
to such by sworn affidavit signed before a notary. Such business entity or employer shall
provide a copy of such affidavit to the City of Huntsville as part of its bid or proposal for the
contract along with documentation establishing that the business entity or employer is
enrolled in the E-Verify program. The required affidavit form is included at the end of this
notice. The original affidavit for your business entity must be returned to the City of
Huntsville, the affidavit for the subcontractors shouid be kept on file in your office, and be
made available to the city if requested.

During the performance of the contract, such business entity or employer shall participate
in the E-Verify program and shall verify every employee that is required to be verified
according to the applicable federal rules and regulations. The business entity or employer
shall assure that these requirements are required of every subcontractor in accordance with
§31-13-9(c) and shall maintain records that are available upon request by the City, state
authorities or law enforcement to verify compliance with the requirements of the Alabama
Immigration Act. Failure to comply with these requirements may result in breach of
contract, termination of the contract or subcontract, and possibly suspension or revocation
of business licenses and permits in accordance with §31-13-9 (e) (1) & (2) orin the case of a
subcontractor, in accordance with §31-13- 9 (f) (1) & (2).
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FORM FOR SECTIONS 9 (a) and (b) BEASON-HAMMON ALABAMA TAXPAYER AND CITIZEN PROTECTION
ACT; CODE OF ALABAMA, SECTIONS 31-13-9 (a) and (b)

AFFIDAVIT FOR BUSINESS ENTITY/EMPLOYER /CONTRACTOR

(To be completed as a condition for the award of any contract, grant, or incentive by the State of
Alabama, any political subdivision thereof, or any state-funded entity to a business entity or employer
that employs one or more employees)

State of __Alabama

County of __Madison

Before me, a notary public, personally appeared _Nathan G. Johnson (print name) who,
being duly sworn, says as follows:

As a condition for the award of any contract, grant, or incentive by the State of Alabama, any political
subdivision thereof, or any state-funded entity to a business entity or employer that employs one or
more employees, | hereby attest that in my capacity as_President (state
position) for ___Johnson & Associates ,Inc (state business
entity/employer/contractor name) that said business entity/employer/contractor shall not knowingly
employ, hire for employment, or continue to employ an unauthorized alien.

| further attest that said business entity/employer/contractor is enrolled in the E-Verify program.
(ATTACH DOCUMENTATION ESTABLISHING THAT BUSINESS ENTITY/EMPLOYER/CONTRACTOR IS
ENROLLED IN THE E-VERIFY PROGRAM)

7/[ Y ,71"7‘)/ Signature of Affiant

7/ u
Sworn to and subscribed before me this M_T“'day of _&ﬁwz,z ,20/4.

I certify that the affiant is known (or made known) to me to be the identical party he or she claims to be.

%% Signature and Seal of Notary Public

L4 L4

My Commission Expires &,//72/20/3
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E-Verify B

Company ID Number: 355344

THE E-VERIFY PROGRAM FOR EMPLOYMENT VERIFICATION
MEMORANDUM OF UNDERSTANDING

ARTICLE|
PURPOSE AND AUTHORITY

mmawmm(m)mwmmdwmmm
o i T Erves pu T B, St St L
pa

\W(e-v«w).mmuawmmmdms-vawmw
mmmmmmmumams.mmmmnmm(smymm
Enﬂow.svmhapmwnmmmmanmﬂom'-ewwbmm
moUNMShtnawwmbﬂondmeEnmElWyVeﬂﬂmnFm(anl-a).Fu
hmwmwm'ggm:mwr&mm:mwﬁﬂm
workforce if the contractor 80 choosse,

A for the E-Verity m Is found in Title IV, Subtitle A, of the | immigration
Rmmrmandlmmlgmntﬂmbmym Act of 1998 (liIRIRA), Pub. L. 104-208, f:gﬂsmsooo.es
amndod(zg.s.c.s1MM).WMQ;¢MZV$NMMWF%
contractore suboontractors covered terms of Subpart 22. s, “Employment
VM.dMFMWIMRmM(FM)MMthEM%Ua
a"FedenlooMmcbrwImnnFARE-Veﬂfydamn')bvemymoemploynnntdlgnﬂtyof
wtahemployeeswom'aaonl-‘ederaleonuachlulaofomdlnSubpanzz.‘lawlnExewﬂve
Order 12089, as amended.
ARTICLE N

FUNCTIONS TO BE PERFORMED
A. RESPONSIBILITIES OF 88A

1.SSAWﬁopmﬂdomosmpbyerwlmmmmaUmmatameEmpbyato
oonnnnﬂnaowucdeoddSeamlyNumbenprovldodbyalunpbymveunedunduthh
MOU and the smployment authorization of U.8. citizens,

2.SSAagmesbpmvHetoﬂnEmpbyarappmpﬂabuﬂshmthmﬂonalpmbbmamm
mayaduduﬂngheEnmbyofopemdpauonlnmoE-vﬂmypmgmm.SSAagnubm
the Employer with names, litles, addresses, and telephone numbers of SEA reprasentatives to
be contacted during the E-Verify process.

3. SSA agrees to safeguard the Information provided by the Employer through the E-Verify
program procedures, and to iimit access to such information, as is appropriats by law, to
individuals responsible for the veﬂﬂcaﬂonofSodalSowmmenbersandforevaluauonoﬂhe
E-Vedlyprogramorsudloﬂmpenonsorenm!ummaybeauﬂmlzodbySSAaaqovemed

Page 1 of 13 | E-Verify MOU for Emgloyer | Revision Dete 00/01/09 www.dhs.gov/B-Verify
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E-Verify e
Company ID Number: 335344

by the Privacy Act (8 U.8.C. § 852a), the Social Security Act (42 U.S.C. 1306(a)), and SSA
reguiations (20 CFR Part 401).

4.wmmmamaammmmmnwwanw*mm
DHS's automated system Hf necessary) to provide confirmation or tentative nonconfirmation of
U.8, citizens' empioyment eligibliity within 3 Fecleral Government work days of the Initial inquiry.

s.sawmbpmuoammdmmmwwms&mu
mmm)fwmmmmwmmmmud«w
to provide final confirmation or nonoonfirmation of U.S. ciizens’ employment eligibllity and
acouracy of S88A records for both citizens and non-citizens within 10 Federal Government work

dmdmodabdmwsakumsmmMmmmwdmmaybo
necessary, In such cases, S8A will provide additional verification instructions.
B. RESPONSIBILITIES OF DHS

* Automated verification checks on employees by electronic means, and
* Photo verification checks (when available) on employees.

maymdudmmoEmpbyorspamapwmhmoE-VedfypmngHstprwm
hEmdoyunmﬁMaddmm.mdtebphonemnbondDHSmmmaMabbo
contacted during the E-Verify process.

3. DHB agrees to make avallable loﬂnErmbyerntﬂwE-VeﬂlVWebmcndonmoE-Vedfy
Web browser, instructional materiais on E-Verify poiicies, procedures and requirements for both
SSAandDHS,hMmmmﬂuuudE-Vodfy.DHSamtopmmmw
materials on B-Verify.

5. DHS8 agrees to issue the Employer a user Identification number and password that permits
the Employer to verify information provided by employees with DHS's database.

e.DHSagreubsalawardmolnfomeonmvldedtoDHSbymeEmploy«.andtollmlt
accesstosuchlnfamﬂontolndeuahmpmdbbfwhoveﬂﬂcaﬂmofemuoyou'
empbymentellglbﬂnyendfnrevaluaﬂonofmeE-Voﬂfypmgmm.ortowmotherpenomou'
entities as may be authorized by applicable law, Information will be used only to verlfy the
accuracy of Social Security Numbers and employment eligibiity, to enforce the Immigration and

Page 2 of 13| E-Verily MOU for Employer | Revision Dale 0§/01/00 www.dhs.gov/B-Verify
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E-Verify e
Company ID Number: 356344

NaﬁondnyAa(lNA)andmemwmaduumerduﬂm
requirements,

7. DHS to provide a means of automated verification that Is
agrees dedgnod(hcomnd%r;

with S8A verification proosdures) to provide confirmation or tentative
Wmmmwwmwmmmmamwwlw.

s.meMoammmvaMdmmWSMu

employment
days of the dete of referral to DHB, uniess DHS etermines that more than 10 daye may be
necessary. In such cases, DHB will provide additional verification instructiona.

C. RESPONSIBILITIES OF THE EMPLOYER

1.mmmmmmmwmuonShapmmmm
doanyvlduobpmpowvoempbymmalmphyaumamwbeveﬂﬂed&mw
sysbm.

zThoEmpbyeragnutoprwldoblhosaAmdDHsmonamﬂM
mmamwoyummmbommmms-vw.

s.mﬁmmmubbmmfamwmaMeomplymmmomwnmbnofm
E-Verify User Manusl,

3

2 3

4.TheEmp|oyoraomuManyEmployuRepnmmmwlperbmempbym
mmmwmmwsvmrmummmmmmamqum

A.ThoEmpbyuaonaMalEmployummanhﬂvuwmmmmwwﬂah
mwwhavmwwm“amammae-vm.

B.Ftltubmplehamﬁuahermwﬂlpmmmmmmmuoduu
of the program.
B.MEmpMQMwmeMwMFmFOpmdummmm

-lfmﬂnpbyeopmmhamB'ldonmydowmmmeEmloywamb only
acoept "List B" documents that

oontain a photo. (List B documents Identified in 8 C.F.R. § 274a.2(b)X1)XB)) can be
presented during the Form -9

ptoomtoeahblahldmmy.)lfanon\ployeeobjecubmepmtonqulmmhr
refigious reasons, the Employer

should contact E-Verify at 888-464-4218.

* If an employee presents a DHS Form I-551 (Permanent Resident Card) or Form I-768
(WMMM)MWMFMH.NEWWD
mkeaphomcopyofﬂndmnemmbmmmwmpywimmunmby«'o
Fomtl-o.TheWboopyMbeofsuMchmaﬂtybaM!nrvoﬂﬁcaﬁmofmophoto

Page 3 of 13 | E-Verlly MOU for Empioyer | Revision Dals 08/01/09 www.dhs.gov/B-Verify
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E-Verify 2w

and written information, The employer will usa the photocopy to verify the photo and to
mnoﬂemmmmmmmmmummwbymmmm
that smployees retain the right to present any List A, or List B and List C, documentation
fo compiete the Form I-9. DHS may In the future designate other documents that
activate the photo soreening tool.

g
:
i
:

7. The Employer agrees to Initiste E-Verify verification procedures
Emmmmummmmummumd(mmmmmmm
cornpbbd).mboon\plohasmw(btnaiyumny) ae
according to the E-Verify User Manual, or in the case of Federal contractors with the
FAR E-Verlly clause, the B-Verify User Manu ]
pmuumwmwﬂhﬂonpmdumbommoompbyahaobmw the
Fwnl-ﬂoanpmd.nmoaumndaymmbbemubdbtenmmyunwalhble.mo&day
time period is extended unti it Is again operationsl in order to
attempting, in good faith, to make inquires during the period of unavailability. Employers may
lanqucaﬂmbymmmﬂuFoml-ommmwhmeQmpbmhuW
foraSoddSeoudtyNumbu(SSN)homﬁnSSAwhwalmwmodvthSN.prwlded
MWEmpbyuporbmnanE—VaﬂVunploymeMvoﬂﬂoaﬂonquuyudngheempbyoe’s
SSN as soon as the SSN becomes avallable.

s.mEmmoyuagnunottoqu-chypmcodumfapm«npbymamlngoﬂob
applbanu.hsuppondanyunlawnnernploymmnmcuco.orformyomeruae not authorized
bylhloMOU.EmploymmustueoE-Vedfyforalnewemployee.,unlessansmployeflsa
Federal contractor that qualifies for the exceptions described in Article 11.D.1.c. Except as
pmvldodhAnlclall.D.theEmpbyermnotvadfysdewvdyandMlmlvemyemployaeu
hlmdbefmﬂneﬂowwdabdmhMOU.TheEmpbyorundemmdsmmnmoEmpbyer

Page 4 ol 13 | E-Vedly MOU for Empiayer | Revision Date 08/01/00 www.dhs.gov/B-Verify
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E-Verify

ummoE-Vemmtunfonnypumououmﬂunasamusdbythou.m
mybowbjedehgdaoﬂonandMMdlbmbSSAandDHs

information pursuant to this MOU.

employee's perosived eligibliity status while SSA or DHS Is the
verification request unleameEnpbywobhhommgo(udeﬁmdlnsc.F.R.sz?“J(l»
Mmmlemmm.mmmwmmwmmyof

pioyment. Employers or employees
mmabom:mnmmmmayms-vwmemmmaoscmm

11.msnmaweummnywmmvuomomvumgmmmmwm
2748 of the INA, as applicabie, by not discriminating uniawfuly against any Individual In hiring,
ﬂﬂm.amwlm«mwmmomoorhermmownmInlhooauofa
protected individual as defined In section 274B(a)3) of the INA, because of his or her
mmmmswmmmmwmmmm
verﬂlcadonorusoofE-Verllyexooptacpmvﬂedlnpmobdow.wdlsd!mmormﬂuhgb
thbocauuMappearoraoundWorhmmdvedlenhﬂw
mmmm.mEmbwmmwmmMawmaﬂondmwmm
muuenmmmpmwmmwmmmmaofmmmwmsmm
mmm,mmm.mmum.mvbhmanmwmuuww
meEanbbackpayawm.mmpmabwmdprvodmm.wm.dem
secﬂonZNBollhelNAocﬂﬁonlmayalooleadtommhaﬂonoHtspuudpaﬂmlnE-

Page 8 of 13| E-Vertly MOU for Employer | Revision Date 09/01/09 www.dhs.gov/E-Verify
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E-Verify

vm.nmmmmwmmmmmmmmmm.nmu
contact O8C at 1-800-258-8185 or 1-800-237-26158 (TDD).

12.ﬂnEmpbyuamtoneadmomvoﬂﬁcwonmmb«oanbyabFoml-9a
topmmommmnunmunoauvoﬂﬂcwmnumbwmdahnhlbm«npbwﬂhm

.
¥ -
\ s, -
hptt

13.mEmpby«agmouunwllmmolnfamhnnmoelvume8AwDH8punm
bE-VemymdﬂiaMOUoWbmnﬂunmomphwnomelwuydenmasaumodud
byﬂthOU.ThoEmploycwmnMIubwmewmﬂon.andmdam

14.msmwmwmmmmwmunmmms&bgovmw
the Privacy Act (8 U.8.C. § 652a(1(1) and (3)) and the Soclal Security Act (42 U.8.C. 1306(a)),
andlfulawpuwnwhoobmmhwamauonundufammﬂumnfaw
pummomcmmeopfovldodfammbMOUmaybosubjodenhdmnwu.

15.m5nmwbooopummmDHSmd88AhMaomplmanngmd

Employer’s use of E-V. .andbmpmdlnamdywmatomamortowsm
forlrvbmaﬂmrelaﬂng:zokperﬂcbaﬂonh&vm.

D. REBPONSIBILITIES OF FEDERAL CONTRACTORS WITH THE FAR E-VERIFY CLAUSE

1.maw~mmmmun|-awmmmmwmmvenﬂcamm
hwm.iadWandehmmmdanyomm
aaslwndbhomnﬁadandalmhiﬂ.udbwaudhﬂnsmntdewdofwhd«d
cmnmmmmmmmwmwe-vmwmmm.mo
Employormaynolrevanymoenmloyoommughs-vwly.

a, meowmmwlmﬂnFARE-Vadfydausoagmbbecomofunﬂarwmand
oanplywnhhmostmnmlomofms-vw User Manual for Federal Contractors and
the E-Verify Supplemental Guide for Federal Contractors.

b. Federal contractors with the FAR E-Vedlyclmmtoounplebamtodalfor
Federal confractors with the FAR E-Verify clause.,

c. FedualoontrammmmcFARE-Vedlydauunaenrouodatmemmofconm
ewatd:AnEmployermatlsnotenmlodlnE-Vemyatmellmofaeonnouwwmustmoﬂ
asaFodoralcommrwlmmoFARE-VemydauulnE-Vodfywlhlnaocabndardayuof
contract award and, within 80 days of enroiiment, begin to use E-Verify to Initiate verification of
empioyment eligibiity of new hires ofmeEmployefvmoaremmlnlhoUnned States,

Page 8 of 13 | B-Verily MOU for Employer | Revision Dale 09/01/09 www.dhs.gov/E-Verity
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E-Verify % A
Company ID Number: 365344

whether or not assigned to the contract. Once the Employer begins verifying new hires, such
verification of new hires must be iniiated within 3 business days after the date of hire. Once
envolled in E-Verify as a Federal contractor with the FAR E-Verify clause, the

Initiate verification of empioyess assigned to the contract within 90 calendar days
MMMMhmmammmmwmmmwﬂ verified in
E-Verify or within 30 days of an employee's assignment to the contract, whichever date is iater.

@. Instituions of higher education, State, local and tribal govemments and sureties:
Gotnod 5120 U.5.C. 1001, Sats of el govemmenie yeneonions of higher ecucaton (e
defined at .8.C. a)), or govemments, govemnments of Federally zed
lndbntlbu.waumﬂnpubmﬁuundwahkoov«wmmbm;hdw
aouwypmuanmapomhnoabmdmydnmbmvemymmdam&mw
asdmodbﬂnFedomloonm.SuthmmwmnFARE-Vanychunmy.
m.mwwammmaaommmwmﬂme.
1986.ThopmvldmsofMldoll.D.pmm1.aam1.bofﬂuuMOUpmvldlmﬂmtmnu
fwldﬂaﬂmo«pby:wnvuﬂcaﬂondunmymmbaoonm»plywm
Institutions of higher education, Stats, iocal and tribal governments, and sureties.

1. Verification of all empioyees: Upon enroliment, Employers who are Federal contractors
wmnhoFARE-VoﬂfydauumaydoouovemyampbymunMMyofaueMgemm
working In the United States who were hired after November 8, 1886, instead of verifying only
new employees and thoss existing employees assigned to a covered Federal contract. After
m&mﬁmpbymmuﬂdodbmnowmmemm«mmbybﬂsmmIME-
Vertfy verification of all existing employees within 180 days after the election.

g. Form -8 procedures for existing employees of Federal contractors with the FAR E-
Vedfydauao:FodemloomaonwmlmoFARE-Vedrydauunnydmotooompbbm
Fonnsl-ofwaue:dsﬁngemployeeoomermmﬂmmatamoomplehlyexanptmmb
pmcou.FedaMmmmmmmoFARE-Vemydauumaydeoupdmpmvbualy
compieted le-ﬂblnlﬂatoE—Vedfyvodﬁoaﬁondexioﬁnqamploye«mmnd
completely exempt as long as that Form -9 is complete (Inciuding the SSN), complles with

Page 7 of 13 | E-Verity MOU for Employer | Revision Dats 09/0109 www.dhs.gov/B-Verify
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E-Verify BT

Company ID Number: 388344

REFERRAL OF INDIVIDUALS TO 8SA AND DHS

A. REFERRAL TO 88A

1. if the Employer receives a tentative nonconfirmation issued by SSA, the Employer muet print
the notice as directed by the E-Verify system and provide it to the ampioyee so that the
empioyse may determine whether he or she wili contsst the tentative nonconfirmetion. The
Employer must review the tentative nonconfimation with the employee in private.

2. The Employer will refer empioyees to SSA fleid offices only as directed by the automated
systam besed on a tentative nonconfimetion, and only after the Employer records the case
verification number, reviews the input to detect any transaction errors, and determines that the
employse contests the tentative nonconfirmation. The Employer will transmit the Social Security
Number to SSA for verification again I this review Indicates a nesd to do s0. The Employer will
determine whether the empioyee contests the tentative nonconfirmation as soon as possible
after the Employer receives Iit.

3. if the employee contests an SSA tentative nonconfirmation, the Employer will provide the

employes with a system-genarated referral letter and Instruct the employee to visit an SSA
office within 8 Federal Government work days. SSA will siectronically transmit the result of the
referral to the Employer within 10 Federal Govemment work days of the referral uniess it

Page 8 of 13 | E-Verily MOU for Employer | Revision Dete 00/01/00 www.dhs.gov/E-Verify
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E-Verify

determines that more than 10 days is necessary. The Employer agrees to check the E-Verify
system regularly for case updates.

4, The Employer agrees not 10 ask the empioyee to obtain a printout from the Social Security
Number database (the Numident) or other writlen verification of the Social Security Number

from the S8A.
B. REFERRAL TO DHS

1. If the Employer receives a tentative nonconfirmation lssued by DHS, the Employer must
the tentative nonoonfimation notice as directed by the E-Verify system and provide i to
employes 8o that the employee may detarmine whether he or she will contest the
nonoonfirmation. The Employer must review the tentative nonconfirmation with the employee

private.

2. If the Employer finds a photo non-match for an empioyse who provides a document for which
the automated system has transmitted a photo, the employer must print the photo non-matoh
tentalive nonconfimation notice as directed by the automated system and provide it to the
employes 80 that the employee may determine whether he or she wili contest the finding. The
Employer must review the tentative nonconfirmation with the employee in private.

3. The Employer agrees to refer individuais to DHS only when the empioyee chooses to contest
a tentafive nonoconfirmation received from DHS automated verification process or when the
Employer issues a tentative nonconfirmation based upon a photo non-match. The Empioyer will
determine whether the empioyee contests the tentative nonoonfirmation as soon as poseible

after the Employer receives it.

4, if the employes contests a tentative nonconfirmation issued by DHS, the Employer will
provide the employse with a referral lefter and instruct the empioyee to contact DHS through its
toll-free hotiine (as found on the referral letter) within 8 Federal Govemment work days.

5. If the empioyee contests a tentative nonconfirmation based upon a photo non-match, the

Empioyer will provide the smpioyee with a referral letter to DHS. DHS will electronically transmit
the result of the referral to the Employer within 10 Federal Govemment work days of the referral
unigss it determines that more than 10 days is necessary. The Employer agrees to check the E-

Verify system reguiarly for case updates.

6. The Employer agrees that if an empioyes contests a tentative nonconfirmation based upon a
photo non-match, the Empioyer will send a copy of the employee's Form I-661 or Form 1-766 to
DHS for review by:

» Scanning and upioading the document, or

+ 8Bending a photocopy of the document by an express mall account (palid for at

employer expense).

7. If the Employer determines that there Is a photo non-match when comparing the

List B dooument deacribed in Article i1.C.8 with the image generated In E-Verify, the Employer
must forward the employee’s documentation to DHS using one of the means described In the
preceding paragraph, and afiow DHS to resolve the case.

v

g3

i}
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E-Verify 8w

Company ID Number: 355344

ARTICLE Y

SERVICE PROVISIONS

smmnﬂswmmmosmpbwmmmmmmmmu.
The Is responsibie for providing equipment needed to make Inquiries. To access E-
Verify, an will need a personal computer with intemet access.

ARTICLE Y

PARTIES

C.SmocalSSAandDHSresponslbﬂlﬂooundormhMoumayboperformedby

ey may detarmine nscessary. By saparst epecn o oy iios betwsen coch other a8
may necessary. By separate agreement with DHS, SSA has to

its responsibiitties as described In this MOU.,

Page 10 of 13 | E-Verify MOU for Employsr | Revision Date 09/01/09 www.dhs.gov/B-Verify



E-Verify - Pg 13 of 15 - 03/22/12

E-Verify

Company ID Number: 388344

?

F.msnmummmmammdpmme-vwhmwnm
including w%m% Congressional wmmmm ::s":dgsl/\m
mmmdmmmémrmmmmmwmmm
under the Freedom of Information Act (FOIA).

e.mmmmmummmmmmmmsmmm«.

H.mmmmwmwmmpmmmamymaumwmm
lntombMOUonbehauofhEmploywandDHSrespowvely.
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Sy

E-Verify

contact E-Verify at 388-484-4218.

1
!
t

Company ID Number: 338344

To be accepted as a participant In E-Verify, you should only sign the Employer's S8ection
of the signature page. if you have any questions,

Employer Johnson & Associates Consuiting Engineers LLC

NathmJohmson

Name (Ploasa Type or Print) | Tie

Information Hequired for the E-Verily Program’
'ﬂﬂﬂﬂ“ﬂﬂﬂlﬂﬂﬂﬂﬂﬂ!!!P“Fﬁkﬂﬂp!ﬂll

camnmvNgnj?*@ﬁﬂ!&ﬂ!*!!?@!?ﬁ!!M*"-'u#

‘Company Fecility Addrees;1218 Churoh Strest
_ }hmwﬂ&lluln
Company Altemnale

County or Parish: MADISON

Employer identification |
Number: 271384583
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E-Verify

Company ID Number: 3586344

] Classification Systeme |

Number of Sites Verified
for:
Are you verifying for more than 1 site? If yes, please provide the number of sites verified for !
n each State: -
e  ALABAMA ! site(s)

lnhnnunkuinﬂaﬂnototheIﬁugnmnAdMﬂnunnnodb)kwyumrtknnpanycnnpoﬂcy

questions or operational problems:
T Number: p 53? 733 P
: <7331 oxt. 118 Number: 533.7392
clophone (r T ' ase)
Name: Juck R Bales
Telephone Number: (256) 533 - 7331 oxt, $11 Pax Number: (256) 533 - 7332
E-mail Address: Ibale@lssnginsoring.com
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